COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 06/ 2017

ESTI MATE SUMVARY 14: 52: 56
CONTI D C19425 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 19425-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 109.0 DAYS TI VE ALLOW 98 WORK DAYS
BRI DGE REPAI R SH 231 PERCENT TIME:  111.22 ORI G TI VE ALLOW 98 WORK DAYS
PROJECT NO BR231A- 001
BRI DGE REPAI R SH 231
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 03/ 06/ 2017 DATE TI ME STARTED 06/ 01/ 2016
4901 S. Wndernere St DATE LET 01/ 21/ 2016 DATE WORK BEGAN 06/ 01/ 2016
DATE AWARDED 02/ 17/ 2016 DATE TI ME STOPPED 02/ 03/ 2017
DATE CONTRACT EXECUTED 03/ 08/ 2016 DATE ACCEPTED 02/ 03/ 2017
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 06/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,636, 701. 48 PARTI Ol PATI NG $ 2,513, 164. 54 $ 3,253.74
AWARD PRQIECT AMT: $  2,636,231.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 95. 31% TOTAL EARNI NGS 2,513, 164. 54 3,253.74
FUNDS AVAI LABLE: $ 123, 536. 94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,513, 164. 54 3,253.74
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,700.00 37, 843. 47
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,511, 464. 54 41,097. 21
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,511, 464. 54 41,097. 21
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 41,097. 21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19425

PCN: 19425-BI D

PRQJECT: BR231A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 - ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00090

Renoval of Delineator

0020 202-00201

Renoval of Curb

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-01000

Renoval of Fence

0040 202-01035

Renoval of Gate

0045 202-01130

Renoval of Guardrail Type 3

0050 202-05030

0055 203-00060

Renoval of Asphalt Mat (Pl aning)

Sawi ng Asphalt Material (10 Inch)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

3. 000
ACRE
5, 000. 00000
30. 000
EACH
280. 00000
10. 000
EACH
5. 00000
540. 000
LF
15. 00000
168. 000
SY
25. 00000
2,785.390
SY
2.00000
334. 000
LF
1. 50000
1. 000
EACH
300. 00000
76. 000
LF
4. 00000
1, 512. 000
LF
3. 00000
628. 000
CcY

30. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

540. 000
0. 000
540. 000

168. 000
0. 000
168. 000

2,785. 000
0. 000
2,785. 000

65. 000
0. 000
65. 000

=

000
0. 000

[y

. 000

76. 000
0. 000
76. 000

1, 512. 000
0. 000
1, 512. 000

628. 000
0. 000
628. 000
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ESTI MATE RUN 03/ 06/ 2017

14: 52: 56
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
15, 000. 00
0. 00
0. 00
0. 00
0. 00
0. 00
8, 100. 00
0. 00
4, 200. 00
0. 00
5, 570. 00
0. 00
97. 50
0. 00
300. 00
0. 00
304. 00
0. 00
4,536. 00
0. 00
18, 840. 00



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: BR231A- 001 ESTI MATE NO. 0009 14:52: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0060 203-01594 Conbi nati on Loader 30. 000 12. 000
HOUR 0. 000 0. 00
80. 00000 12. 000 960. 00
0065 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0070 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0075 207-00205 Topsoi | 538. 000 538. 000
(e 0. 000 0. 00
14. 00000 538. 000 7,532.00
0080 208- 00002 Erosion Log (12 Inch) 176. 000 176. 000
LF 0. 000 0. 00
8. 00000 176. 000 1, 408. 00
0085 208- 00020 Silt Fence 2, 650. 000 1, 820. 000
LF 0. 000 0. 00
1. 80000 1, 820. 000 3, 276. 00
0090 208-00021 Silt Fence (Reinforced) 300. 000 288. 000
LF 0. 000 0. 00
4.00000 288. 000 1, 152. 00
0095 208- 00035 Aggr egat e Bag 114. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0100 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2. 000 4, 400. 00
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: BR231A- 001 ESTI MATE NO 0009 14: 52: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 - ROADWAY

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0125 208-00107 Renoval of Trash 25. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0130 208-00205 Erosi on Control Supervisor 41. 000 41.000
HOUR 0. 000 0. 00
100. 00000 41. 000 4,100. 00
0135 208-00520 Tenporary Stream Crossing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0140 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0145 212-00006 Seedi ng (Native) 3. 000 2.000
ACRE 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0150 212-00032 Soi | Condi tioni ng 3. 000 2.000
ACRE 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00
0155 212-00100 Tree Retention and Protection 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0160 213-00002 Mil ching (Weed Free Hay) 3. 000 0. 000
ACRE 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0165 213-00061 Mil ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D C19425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: BR231A- 001 ESTI MATE NO 0009 14: 52: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0170 213-00150 Bonded Fi ber Matrix 1. 300 1. 300
ACRE 0. 000 0. 00
2, 600. 00000 1. 300 3, 380. 00
0175 214-00215 Deci duous Tree (1.5 Inch Caliper) 21. 000 21. 000
EACH 0. 000 0. 00
400. 00000 21.000 8, 400. 00
0180 216- 00042 Soi |l Retention Bl anket (Biodegradable Straw Coconut) 4, 124. 000 3, 406. 970
SY 0. 030 0.08
2.50000 3, 407. 000 8,517.50
0185 217-00020 Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0190 240- 00000 Wldlife Biol ogist 30. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0195 240-00010 Renoval of Nests 5. 000 5. 000
HOUR 0. 000 0. 00
45. 00000 5. 000 225. 00
0200 240- 00020 Netting 2,013. 000 2,013. 000
SY 0. 000 0. 00
5. 00000 2,013. 000 10, 065. 00
0205 304- 06007 Aggregate Base Course (Cl ass 6) 250. 000 250. 000
CY 0. 000 0. 00
60. 00000 250. 000 15, 000. 00
0210 403-34741  *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 1,171. 650 1,171. 650
TON 0. 000 0. 00
100. 00000 1,171. 650 117, 165. 00
0215 411-10255 *Emul si fied Asphalt (Sl ow Setting) 350. 000 350. 000
GAL 0. 000 0. 00
7.00000 350. 000 2,450. 00
0220 420- 00103 Geotextile (Erosion Control) (dass 2) 127. 000 127. 000
SY 0. 000 0. 00
15. 00000 127. 000 1, 905. 00



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: BR231A- 001 ESTI MATE NO 0009 14: 52: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 - ROADWAY

0225 506-00209 Riprap (9 Inch) 64. 000 64. 000
CcY 0. 000 0. 00
105. 00000 64. 000 6, 720. 00
0230 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 2.000 1.370
TON 0. 000 0. 00
300. 00000 1.370 411. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 350. 000 350. 000
LF 0. 000 0. 00
30. 00000 350. 000 10, 500. 00
0240 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
2, 000. 00000 4.000 8, 000. 00
0245 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
2,500. 00000 4.000 10, 000. 00
0250 607-00005 *End Post 6. 000 6. 000
EACH 0. 000 0. 00
260. 00000 6. 000 1, 560. 00
0255 607- 00010 *Corner and Line Brace Post 3.000 2.000
EACH 0. 000 0. 00
285. 00000 2.000 570. 00
0260 607-01000 *Fence Barbed Wre with Metal Posts 703. 000 703. 000
LF 0. 000 0. 00
5. 00000 703. 000 3,515. 00
0265 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0270 607-11580 Fence (Tenporary) 185. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0275 607-60116 *16 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: BR231A- 001 ESTI MATE NO. 0009 14:52: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0280 609-60011 *Curb Type 6 (Section M 152. 000 152. 000
LF 0. 000 0. 00
17. 00000 152. 000 2,584.00
0285 612-00001 Del i neator (Type I) 18. 000 6. 000
EACH 0. 000 0. 00
24.00000 6. 000 144. 00
0290 612-00003 Delineator (Type I11) 12. 000 8. 000
EACH 0. 000 0. 00
30. 00000 8. 000 240. 00
0295 615- 00050 Enbanknent Protector Type 5 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0300 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0305 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
260, 000. 00000 1. 000 260, 000. 00
0310 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0315 627-00001 Pavenent Mar ki ng Pai nt 0. 000 0. 000
GAL 0. 000 0. 00
450. 00000 0. 000 0. 00
0320 629-01002 Survey Monunment (Type 2) 2. 000 2. 000
EACH 0. 000 0. 00
1, 500. 00000 2. 000 3, 000. 00
0325 630- 00000 *Fl aggi ng 50. 000 19. 000
HOUR 0. 000 0. 00
25. 00000 19. 000 475. 00
0330 630- 00007 *Traffic Control Inspection 145. 000 145. 000
DAY 0. 000 0. 00
150. 00000 145. 000 21, 750. 00



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: BR231A- 001 ESTI MATE NO 0009 14: 52: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 - ROADWAY

0335 630-00012 *Traffic Control Managenent 7.000 7.000
DAY 0. 000 0. 00
600. 00000 7.000 4, 200. 00
0340 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 8. 000
EACH 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0345 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 10. 000
EACH 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0350 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0355 630- 80341 *Construction Traffic Sign (Panel Size A) 45. 000 45. 000
EACH 0. 000 0. 00
60. 00000 45. 000 2,700. 00
0360 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 37. 000
EACH 0. 000 0. 00
70. 00000 37.000 2,590. 00
0365 630-80344 *Construction Traffic Sign (Special) 105. 000 105. 000
SF 0. 000 0. 00
12. 00000 105. 000 1, 260. 00
0370 630-80348 *Construction Information Sign 4.000 3. 000
EACH 1. 000 75. 00
75. 00000 4.000 300. 00
0375 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
6, 000. 00000 4.000 24, 000. 00
0380 630-80360 *Dr um Channel i zi ng Devi ce 25. 000 25. 000
EACH 0. 000 0. 00
50. 00000 25. 000 1, 250. 00
0385 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 17. 000
EACH 0. 000 0. 00

60. 00000 17. 000 1, 020. 00



CONTI D C19425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: BR231A- 001 ESTI MATE NO 0009 14:52: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 - ROADWAY
0390 630-80370 Concrete Barrier (Tenporary) 40. 000 40. 000
LF 0. 000 0. 00
30. 00000 40. 000 1, 200. 00
0395 630-80380 *Traffic Cone 50. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0400 700-70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70019 F/ A Asphalt Cenent Cost Adjustnent 5,792.700 5,792.700
F A 0. 000 0. 00
1. 00000 5,792.700 5,792.70
0420 700-70021 F/ A On-The-Job Trai nee 2,560. 000 2, 560. 000
HOUR 0. 000 0. 00
1. 00000 2,560. 000 2, 560. 00
0425 700-70025 F/A Quality Incentive Payment 1, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70380 F/ A Erosion Control 1, 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70394 F/ A Wetland Protection 12, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 625-00001 Const Surveying (Hour) CMD 002 6. 000 6. 000
HOUR 0. 000 0. 00
150. 00000 6. 000 900. 00



CONTI D C19425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQIECT: BR231A- 001 ESTI MATE NO 0009 14: 52: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0580 900- 00006 Added Item (Dol lar)/ Price Reduction Concrete CVD 003 0. 000 -171.670
DOL 0. 000 0. 00
1. 00000 -171. 670 -171. 67
0585 900- 00006 Added Item (Dol lar)/ Liquidated Danages CMO 004 0. 000 -45, 100. 000
DOL 0. 000 0. 00
1. 00000 -45,100. 000 -45,100. 00
0590 627-00005 Epoxy Pvnt Mg CMD 005 20. 000 20. 000
GAL 0. 000 0. 00
544. 00000 20. 000 10, 880. 00
0595 900- 00014 Added Item (Lunp Sum)/ G rder Wb Repair 1. 000 1. 000
LS 0. 000 0. 00
795. 00000 1. 000 795. 00
0600 900- 00006 Added Item (Dol lar)/ Price Reduction 304 ABC 0. 000 -287.500
DOL 0. 000 0. 00
1. 00000 -287.500 -287.50
CAT 0200 CURRENT AMI  $ 786, 485. 48 $ 75.08 $ 662, 990. 53
CAT NOO300 0300 - STRUCTURES
0440 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 880. 000 1, 880. 000
SY 0. 000 0. 00
2. 00000 1, 880. 000 3, 760. 00
0445 202- 00425 Renoval of Bridge Railing 1, 209. 000 1, 209. 000
LF 0. 000 0. 00
10. 00000 1, 209. 000 12, 090. 00
0450 202- 00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
175, 338. 00000 1. 000 175, 338. 00
0455 202- 05300 Renoval and Di sposal of Paint 1. 000 1. 000
LS 0. 000 0. 00
70, 000. 00000 1. 000 70, 000. 00
0460 206- 00000 Structure Excavation 519. 000 519. 000
CY 0. 000 0. 00
21. 00000 519. 000 10, 899. 00




CONTI D C19425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQIECT: BR231A- 001 ESTI MATE NO 0009 14: 52: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 - STRUCTURES
0465 206- 00100 Structure Backfill (dass 1) 255. 000 255. 000
CY 0. 000 0. 00
50. 00000 255. 000 12, 750. 00
0470 206-00200  Structure Backfill (dass 2) 64. 000 64. 000
CY 0. 000 0. 00
45. 00000 64. 000 2,880. 00
0475 502-11263 Steel Piling (HP 12x63) 140. 000 139. 400
LF 0. 000 0. 00
70. 00000 139. 400 9, 758. 00
0480 509- 00000 *Structural Steel 9, 700. 000 9, 700. 000
LB 0. 000 0. 00
12. 00000 9, 700. 000 116, 400. 00
0485 509-00001  Structural Steel (Galvanized) 3, 610. 000 3, 610. 000
LB 0. 000 0. 00
8. 00000 3, 610. 000 28, 880. 00
0490 509- 08100 Provi de Tenporary Support 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0495 509-90003 Paint Structural Steel 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0500 512-00101  Bearing Device (Type I) 24.000 24.000
EACH 0. 000 0. 00
1, 750. 00000 24.000 42, 000. 00
0505 512-00102  Bearing Device (Type I1) 8. 000 8. 000
EACH 0. 000 0. 00
2, 950. 00000 8. 000 23, 600. 00
0510 513-00600 Bridge Drain 4.000 4. 000
EACH 0. 000 0. 00
2,400. 00000 4. 000 9, 600. 00
0515 515-00120 *Wat er proof i ng ( Menbrane) 2,291. 000 2,291. 000
SY 0. 000 0. 00
18. 00000 2,291. 000 41, 238. 00



CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: BR231A- 001 ESTI MATE NO 0009 14:52: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 - STRUCTURES
0520 518-01009 Bri dge Expansion Device (0-9 Inch) 32. 000 32. 000
LF 0. 000 0. 00
2, 760. 00000 32. 000 88, 320. 00
0525 601- 03040 Concrete Cass D (Bridge) 648. 000 644. 800
CcY 3. 200 2,448.00
765. 00000 648. 000 495, 720. 00
0530 601- 04100 Concrete O ass E (Bridge) 2.700 2.700
CcY 0. 000 0. 00
1, 200. 00000 2.700 3, 240. 00
0535 601- 06100 Concrete (Patching) 1. 000 1. 000
CcY 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0540 602-00000 *Rei nforcing Steel 2,588. 000 1, 857. 340
LB 730. 660 730. 66
1. 00000 2,588. 000 2,588. 00
0545 602- 00020 *Rei nforcing Steel (Epoxy Coated) 270, 997. 000 270, 997. 000
LB 0. 000 0. 00
1. 00000 270, 997. 000 270, 997. 00
0550 606-11030 *Bridge Rail Type 10M 1, 289. 000 1, 289. 000
LF 0. 000 0. 00
190. 00000 1, 289. 000 244, 910. 00
0555 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 329. 000 1, 329. 000
LF 0. 000 0. 00
14. 00000 1, 329. 000 18, 606. 00
CAT 0300 CURRENT AMI  $ 1, 820, 616. 00 $ 3,178.66 $ 1,820,574.00
CAT NOO0400 0400 - CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0560 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0565 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
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CONTI D C19425 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19425-BI D ESTI MATE RUN 03/ 06/ 2017
PRQJECT: BR231A- 001 ESTI MATE NO 0009 14:52: 56
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 0400 - CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0570 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00

CAT 0400 CURRENT AMI  $ 29, 600. 00 $

0.00$ 29, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 2,636,701.48 $

3,253.74% 2,513, 164.53



